

৩ম অর্থায়ন পরিকল্পনা - ২০২১

Bangladesh Krishi Bank
Annual Procurement Plan 2021-2022

ICT Operating Department : Annual Procurement Plan 2021-2022

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
GR-01	Supply of Cisco Router for Bangladesh Krishi Bank.	Unit		RFQ (NCT)	GM (ICT)	Own fund		Planned Dates						
								Planned Days		0	10	0	7	7
								Actual Dates						
GR-02	Supply of ZOOM 100 user for Bangladesh Krishi Bank.	Unit		RFQ (NCT)	GM (ICT)	Own fund		Planned Dates						
								Planned Days		0	10	0	7	7
								Actual Dates						
GR-03	Supply of e-token and Laser printer for Bangladesh Krishi Bank.	Unit		RFQ (NCT)	GM (ICT)	Own fund		Planned Dates						
								Planned Days		0	10	0	7	7
								Actual Dates						
GR-04	Supply of Laptop for Bangladesh Krishi Bank.	Unit		RFQ (NCT)	GM (ICT)	Own fund		Planned Dates						
								Planned Days		0	10	0	7	7
								Actual Dates						
GR-05	Supply of Computer Consumable & Accessories for Bangladesh Krishi Bank.	Unit		LTM (NCT)	HOPE	Own fund		Planned Dates						
								Planned Days		0	21	14	7	7
								Actual Dates						
GR-06	Supply of Internet connectivity for Bangladesh Krishi Bank	Unit		RFQ (NCT)	GM (ICT)	Own fund		Planned Dates						

Bangladesh Krishi Bank
Annual Procurement Plan 2021-2022

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award
	board room.							Planned Dates		0	10	0	7	7
								Actual Dates						
GR-07	Supply of MICR scanner for Bangladesh Krishi Bank	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates						
								Planned Dates		0	28	14	7	7
								Actual Dates						
GR-08	Supply of PC & Monitor for Bangladesh Krishi Bank	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates						
								Planned Dates		0	28	14	7	7
								Actual Dates						
GR-09	Supply of Computer Hardware for different departments and buffer stock for Bangladesh Krishi Bank	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates						
								Planned Dates		0	28	14	7	7
								Actual Dates						
GR-10	Supply of Rack server, Server Rack, online UPS for BACH, Remittance, SWIFT, RTGS, IDTP for Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates						
								Planned Dates		0	28	14	7	7
								Actual Dates						
GR-11	Supply of Computer and Accessories for BKB staff college.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates						
								Planned Dates		0	28	14	7	7
								Actual Dates						

Bangladesh Krishi Bank
Annual Procurement Plan 2021-2022

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award
GR-12	Supply of Operating System, Office Software, Antivirus Software for Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates						
								Planned Days		0	28	14	7	7
								Actual Dates						
GR-13	Supply of Authentication device for branches of Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates						
								Planned Days		0	28	14	7	7
								Actual Dates						
GR-14	Supply of Cisco Router for BKB's NID verification job.	Unit		RFQ (NCT)	GM (ICT)	Own fund		Planned Dates						
								Planned Days		0	10	0	7	7
								Actual Dates						
GR-15	Supply of Laptop for department head's of BKB	Unit		LTM (NCT)	HOPE	OTM (NCT)		Planned Dates						
								Planned Days		0	21	14	7	7
								Actual Dates						

Bangladesh Krishi Bank
Annual Procurement Plan 2021-2022

ICT Systems, Card and Mobile Banking Department : Annual Procurement Plan 2021-2022

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
GR-01	Supply of 6units of Night Vision HD Camera, DVR, Access Control Machine, 32" Monitor and Installation & Commissioning with warranty period of 3 years.	Job	01	RFQ (NCT)	AO	Own fund		Planned Dates						
								Planned Days		0	10	0	7	7
								Actual Dates						
GR-02	Supply, Installation & Commissioning of 1 Mbps Dedicated Broadband Internet and Data Connectivity as Connectivity for 33 Branches of Bangladesh Krishi Bank.	Unit	33	OTM (NCT)	HOPE	Own fund		Planned Dates						
								Planned Days		0	21	14	7	7
								Actual Dates						
GR-03	Supply, Installation & Commissioning of 20 unit of Personal Computer, 20 unit of Offline UPS and 10 unit of Laser Printer for Bangladesh Krishi Bank.	Job	1	OTM (NCT)	HOPE	Own fund		Planned Dates						
								Planned Days		0	21	14	7	7
								Actual Dates						
GR-04	Supply of 20,000 Pcs ATM Debit Card(Blank), 22,000 Pcs PIN Mailer (Blank) and 22,000 Pcs ATM Debit Card pouches for Bangladesh Krishi Bank.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates						
								Planned Days		0	21	14	7	7
								Actual Dates						
GR-05	Supply, Installation & Commissioning of 1 Mbps Dedicated Broadband Internet and Data Connectivity as Connectivity for 168 Branches of Bangladesh Krishi Bank.	Unit	168	OTM (NCT)	HOPE	Own fund		Planned Dates						
								Planned Days		0	21	14	7	7
								Actual Dates						
GR-06	Supply, Installation & Commissioning of 10 Nos.	Unit	10	OTM (NCT)	HOPE	Own fund		Planned Dates						

Bangladesh Krishi Bank
Annual Procurement Plan 2021-2022

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award
	ATM Machine of Bangladesh Krishi Bank.							Planned Dates		0	21	14	7	7
								Actual Dates						
GR-07	Supply, Installation & Commissioning of necessary Different Servers for DC of Bangladesh Krishi Bank.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates						
								Planned Dates		0	21	14	7	7
								Actual Dates						
GR-08	Supply, Installation & Commissioning of 1 Mbps Dedicated Broadband Internet and Data Connectivity as Connectivity for 360 Branches of Bangladesh Krishi Bank.	Unit	360	OTM (NCT)	HOPE	Own fund		Planned Dates						
								Planned Dates		0	28	14	7	7
								Actual Dates						
GR-09	Supply, Installation & Commissioning of 1 Mbps Dedicated Broadband Internet and Data Connectivity as Connectivity for 103 Branches of Bangladesh Krishi Bank.	Unit	103	OTM (NCT)	HOPE	Own fund		Planned Dates						
								Planned Dates		0	21	14	7	7
								Actual Dates						
GR-10	Annual Maintenance Including Parts And Labour (IT Enable Services) for Disaster Recovery Site's Network Equipments (Core Router, Core Switch, Core Firewall, Server Farm Switch, DMZ Router, DMZ Firewall, DMZ Switch, Server Load Balancer, Switch etc.) and Network Accessories of Bangladesh Krishi Bank.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates						
								Planned Dates		0	21	14	7	7
								Actual Dates						
GR-11	Supply, Installation & Commissioning of necessary Network Equipments and Security Appliance for DC of	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates						
								Planned Dates		0	21	14	7	7
								Actual Dates						

Bangladesh Krishi Bank
Annual Procurement Plan 2021-2022

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award
	Bangladesh Krishi Bank.							Actual Dates						
GR-12	Supply, Installation & Commissioning of 1 Mbps Dedicated Broadband Internet and Data Connectivity as Connectivity for 161 Branches of Bangladesh Krishi Bank.	Unit	161	OTM (NCT)	HOPE	Own fund		Planned Dates						
								Planned Days		0	21	14	7	7
								Actual Dates						
GR-13	Annual Maintenance Including Parts And Labor for Disaster Recovery Site (DRS)'s Electrical Materials & Works, UPS System, Precision Air Conditioner, Comfort Air Conditioner, Raised Flooring System, Access Control System, CCTV System, Environment Monitoring System, Intelligent/Static Transfer Switch, Network Cabling, AVR, IPDU, Large Display System, VESDA System, Fire Detection & Suppression System, Pest Control System etc, of Bangladesh Krishi Bank for 03 years.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates						
								Planned Days		0	21	14	7	7
								Actual Dates						
GR-14	Supply, Installation & Commissioning of Precision Air Condition for DC of Bangladesh Krishi Bank.	Unit	02	OTM (NCT)	HOPE	Own fund		Planned Dates						
								Planned Days		0	21	14	7	7
								Actual Dates						
GR-15	Supply of 25 Router and 25 network switches for Buffer	job	01	OTM (NCT)	HOPE	Own fund		Planned Dates						

Bangladesh Krishi Bank
Annual Procurement Plan 2021-2022

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award
	Stock of BKB.							Planned Dates		0	21	14	7	7
								Actual Dates						
GR-16	Redesigned of BKB website and storage capacity enhancement	job	01	LTM (NCT)	HOPE	Own fund		Planned Dates						
								Planned Dates		0	21	14	7	7
								Actual Dates						
GR-17	Supply, Installation & Commissioning of 200 Online UPS for Bangladesh Krishi Bank of 03(three) years.	Unit	200	OTM (NCT)	HOPE	Own fund		Planned Dates						
								Planned Dates		0	21	14	7	7
								Actual Dates						
GR-18	Supply, Installation & Commissioning of Exchange Online Protection (EOP) User CSS License for E-Mail Server (Exchange Server-2013) of Bangladesh Krishi Bank for 03(Three) Years.	Unit	500	OTM (NCT)	HOPE	OTM (NCT)		Planned Dates						
								Planned Dates		0	21	14	7	7
								Actual Dates						
GR-19	Supply, Installation and Commissioning of Large Digital Display for Network Monitoring System of Bangladesh Krishi Bank.	Unit	2	OTM (NCT)	HOPE	OTM (NCT)		Planned Dates						
								Planned Dates		0	21	14	7	7
								Actual Dates						

X

KA

Bangladesh Krishi Bank
Annual Procurement Plan 2021-2022

Procurement and Employees' Welfare & Transport Department
Annual Procurement Plan 2021-2022

Package No	Description of Goods	Procurement Method & Type	Contract Approving Authority	Source of Funds	Approximate Month
1	2	3	4	5	6
GR-1	(০১) আরটিজিএস আবেদন ফরম (০২) ক্রেডিট ক্যাশ ভাউচার (০৩) বিকেবি ফাইল কভার (০৪) সবুজ খাম(বড়) (০৫) সবুজ খাম(ছোট) (০৬) দশ হাজার টাকার উর্ধ্ব ঋণ আবেদন ফরম (০৭) বন্ধকী দলিল(একাধিক) মুদ্রণ	LTM	HOPE	Own Fund	August
GR-2	ডেবিট ক্যাশ ভাউচার মুদ্রণ	LTM	AA	Own Fund	August
GR-3	ICT Security Policy-2021 মুদ্রণ	RFQ	AA	Own Fund	August
GR-4	Wall Calendar-2022 মুদ্রণ	OTM	HOPE	Own Fund	September
GR-5	(১) চলতি মূলধন ঋণ আবেদন ফরম (২) চিঠি পত্র প্রেরণ রেজিঃ (৩) চিঠি পত্র প্রাপ্তি রেজিঃ মুদ্রণ	OTM	AA	Own Fund	September
GR-6	ব্যাংকের পর্ষদ সভা কক্ষে রক্ষিত মূল্যবান চিত্রকর্ম সংরক্ষণ	RFQ	AA	Own Fund	September
GR-7	Offset Paper(A4 & Legal Size) ক্রয়	RFQ	AA	Own Fund	September
GR-8	আই.ও ফরম(অটো কার্বন) মুদ্রণ	LTM	AA	Own Fund	October
GR-9	চেক বই মুদ্রণের লক্ষ্যে সিকিউরিটি চেক পেপার (CBS1) ক্রয়/আমদানি	OTM	HOPE	Own Fund	October
GR-10	(১) পর্ষদ সচিবালয়ের ব্যবহারের জন্য ফাইল কভার (২) পিয়ন বই (৩) পেনশন আবেদন ফরম (৪) পেনশনারদের জন্য পি.পি.ও. বই (৪) এসিআর ফরম মুদ্রণ	RFQ	AA	Own Fund	November
GR-11	ফটোকপি মেশিন ক্রয়	RFQ	AA	Own Fund	November
GR-12	প্রধান কার্যালয়ের বিভিন্ন বিভাগ/দপ্তরের জন্য ফার্নিচার ক্রয়	RFQ	AA	Own Fund	-

Bangladesh Krishi Bank
Annual Procurement Plan 2021-2022

GR-13	আন্তর্জাতিক বাণিজ্য বিভাগের জন্য বিভিন্ন ধরনের স্টেটমেন্ট ফরম মুদ্রণ	RFQ	AA	Own Fund	November
GR-14	প্রধান কার্যালয় ও স্টাফ কলেজে কর্মরত পরিচ্ছন্নতা কাজে নিয়োজিত ক্লিনিং এজেন্সি নিয়োগ	OTM	HOPE	Own Fund	November
GR-15	প্রধান কার্যালয়ের ব্যবহারের জন্য ক্রোকারিজ ক্রয়	RFQ	AA	Own Fund	November
GR-16	প্রধান কার্যালয়ের ব্যবহারের জন্য ফেসিয়াল টিসু ক্রয়	RFQ	AA	Own Fund	November
GR-17	কার/জিপ/মাইক্রোবাস ক্রয়ঃ ৬টি (৪ জিপ, ১ মাইক্রোবাস, ১ কার) ক্রয়	DPM (প্রগতি ইন্ডাস্ট্রিজ লিঃ হতে G2G পদ্ধতিতে)	HOPE	Own Fund	-
GR-18	বাংলা নববর্ষ শুভেচ্ছা কার্ড মুদ্রণ	RFQ	AA	Own Fund	March
GR-19	সেহরি ও ইফতার সময়সূচি মুদ্রণ	RFQ	AA	Own Fund	March


Annual Procurement Plan 2021-2022


Package No	Description of Goods	Procurement Method & Type	Contract Approving Authority	Source of Funds	Approximate Month
1	2	3	4	5	6
GR-20	ঈদ-উল-ফিতরের শুভেচ্ছা কার্ড মুদ্রণ	RFQ	AA	Own Fund	April 2
GR-21	Offset Paper(A4 & Legal Size) ক্রয়	RFQ	AA	Own Fund	April 2
GR-22	প্রধান কার্যালয়ের ব্যবহারের জন্য ক্রোকারিজ ক্রয়	RFQ	AA	Own Fund	April 2
GR-23	প্রধান কার্যালয়ের ব্যবহারের জন্য ফেসিয়াল টিসু ক্রয়	RFQ	AA	Own Fund	May 2

Bangladesh Krishi Bank
Annual Procurement Plan 2021-2022

Estate & Engineering Department : Annual Procurement Plan 2021-2022

ক্রমিক নং	খাতের নাম	২০২১-২০২২ অর্থ বছরের ক্রয় পরিকল্পনা
০১।	বৈদ্যুতিক স্থাপনা (এসি, জেনারেটর, আইপিএস, সোলার প্যানেল)	১। এসি ও বিকেবি, প্রধান কার্যালয় ও স্টাফ কলেজ সহ অন্যান্য শাখার জন্য চাহিদাপত্রের প্রেক্ষিতে এসি ক্রয়, সরবরাহ ও স্থাপন। ২। জেনারেটর ও বিকেবি, প্রধান কার্যালয় ও স্টাফ কলেজ সহ অন্যান্য শাখার জন্য চাহিদাপত্রের প্রেক্ষিতে জেনারেটর ক্রয়, সরবরাহ ও স্থাপন। ৩। সোলার প্যানেল ও বিকেবি, প্রধান কার্যালয় ও স্টাফ কলেজ সহ অন্যান্য শাখার জন্য চাহিদাপত্রের প্রেক্ষিতে সোলার প্যানেল ক্রয়, সরবরাহ ও স্থাপন।
০২।	অফিস যন্ত্রপাতি (সিসিটিভি/অগ্নি নির্বাপক যন্ত্র)	১। অগ্নি নির্বাপক যন্ত্রপাতি: বিকেবি, প্রধান কার্যালয় ও বিভিন্ন শাখার জন্য অগ্নি নির্বাপক যন্ত্রপাতি সরবরাহ, স্থাপন ও রিফিলিং কার্যাদি।
০৩।	ইমারত নির্মাণ	১। বিকেবি, নানিয়ারচর শাখা, রাঙ্গামাটি এর নতুন দ্বিতল ভবন নির্মাণ কাজ।
০৪।	ইমারত (মেরামত ও নবায়ন)	১। রাঙ্গামাটি অঞ্চলাধীন বিকেবি, লংগদু শাখা মেরামত ও নবায়ন। ২। যশোর অঞ্চলাধীন বিকেবি, শার্শা শাখা মেরামত ও নবায়ন। ৩। বিকেবি, বিভাগীয় কার্যালয় খুলনার বাউন্ডারী ওয়াল মেরামত ও নবায়ন। ৪। বিকেবি, প্রধান কার্যালয় ভবনের বিভিন্ন সংস্কার ও মেরামত কাজ। ৫। বিকেবি নিজস্ব স্থাপনাসমূহ মেরামত ও নবায়ন। ৬। বিকেবি, স্টাফ কলেজ প্রাঙ্গনে মাটি ভরটসহ ড্রেন নির্মাণ কাজ। ৭। বিকেবি, স্টাফ কলেজ প্রাঙ্গনে বিদ্যমান পুকুরের সৌন্দর্য বর্ধন কাজ।
০৬।	অফিস যন্ত্রপাতি (মেরামত)	১। বিকেবি নিজস্ব এয়ারকুলারসমূহ মেরামত ও নবায়ন। ২। বিকেবি, প্রধান কার্যালয়ের যাবতীয় ইলেকট্রিক্যাল সম্পর্কিত কাজসমূহ। ৩। বিকেবি, প্রধান কার্যালয় ও স্টাফ কলেজ কমপ্লেক্সের জেনারেটর ও সিসিটিভি সমূহ মেরামত কাজ। ৪। বিকেবি, প্রধান কার্যালয় ভবনের জেনারেটর ও লিফটসমূহ মেরামত কাজ।


৩১/০৬/২২
শেখ ইমামুল হক
উর্জিতম মুখ্য কর্মকর্তা
ক্রয় নিয়ন্ত্রণ ও ব্যবসা উন্নয়ন বিভাগ
বাংলাদেশ কৃষি ব্যাংক
কেন্দ্রীয় কার্যালয়, ঢাকা


৩১/০৬/২২
শেখ হোসেন
সহকারী মহাব্যবস্থাপক
বিভাগীয় দায়িত্বে