

Bangladesh Krishi Bank
Annual Procurement Plan 2021-2022

ICT Operating Department : Annual Procurement Plan 2021-2022

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakh Tk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Supply of Cisco Router for Bangladesh Krishi Bank.	Unit		RFQ (NCT)	GM (ICT)	Own fund		Planned Dates									
GR-02	Supply of ZOOM 100 user for Bangladesh Krishi Bank.	Unit		RFQ (NCT)	GM (ICT)	Own fund		Planned Dates Planned Days Actual Dates		0	10	0	7	7	7	31	
GR-03	Supply of e-token and Laser printer for Bangladesh Krishi Bank.	Unit		RFQ (NCT)	GM (ICT)	Own fund		Planned Dates Planned Days Actual Dates		0	10	0	7	7	7	31	
GR-04	Supply of Laptop for Bangladesh Krishi Bank.	Unit		RFQ (NCT)	GM (ICT)	Own fund		Planned Dates Planned Days Actual Dates		0	10	0	7	7	7	31	
GR-05	Supply of Computer Consumable & Accessories for Bangladesh Krishi Bank.	Unit		LTM (NCT)	HOPE	Own fund		Planned Dates Planned Days Actual Dates		0	21	14	7	7	28	77	
GR-06	Supply of Internet connectivity for Bangladesh Krishi Bank	Unit		RFQ (NCT)	GM (ICT)	Own fund		Planned Dates									




Bangladesh Krishi Bank
Annual Procurement Plan 2021-2022

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakh Tk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
	board room.							Planned Days Actual Dates		0	10	0	7	7	7	31	
GR-07	Supply of MICR scanner for Bangladesh Krishi Bank	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates Planned Days Actual Dates		0	28	14	7	7	28	84	
GR-08	Supply of PC & Monitor for Bangladesh Krishi Bank	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates Planned Days Actual Dates		0	28	14	7	7	28	84	
GR-09	Supply of Computer Hardware for different departments and buffer stock for Bangladesh Krishi Bank	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates Planned Days Actual Dates		0	28	14	7	7	28	84	
GR-10	Supply of Rack server, Server Rack, online UPS for BACH, Remittance, SWIFT, RTGS, IDTP for Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates Planned Days Actual Dates		0	28	14	7	7	28	84	
GR-11	Supply of Computer and Accessories for BKB staff college.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates Planned Days Actual Dates		0	28	14	7	7	28	84	

Bangladesh Krishi Bank
Annual Procurement Plan 2021-2022

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakh Tk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
GR-12	Supply of Operating System, Office Software, Antivirus Software for Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days	28	14	7	7	28	84			
								Actual Dates									
GR-13	Supply of Authentication device for branches of Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days	28	14	7	7	28	84			
								Actual Dates									
GR-14	Supply of Cisco Router for BKB's NID verification job.	Unit		RFQ (NCT)	GM (ICT)	Own fund		Planned Dates									
								Planned Days	10	0	7	7	7	31			
								Actual Dates									
GR-15	Supply of Laptop for department heads of BKB	Unit		LTM (NCT)	HOPE	OTM (NCT)		Planned Dates									
								Planned Days	21	14	7	7	28	77			
								Actual Dates									

AK

Bangladesh Krishi Bank
Annual Procurement Plan 2021-2022

ICT Systems, Card and Mobile Banking Department : Annual Procurement Plan 2021-2022

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakh Tk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Supply of 6units of Night Vision HD Camera, DVR, Access Control Machine, 32" Monitor and Installation & Commissioning with warranty period of 3 years.	Job	01	RFQ (NCT)	AO	Own fund		Planned Dates		0	10	0	7	7	7	31	
GR-02	Supply, Installation & Commissioning of 1 Mbps Dedicated Broadband Internet and Data Connectivity as Connectivity for 33 Branches of Bangladesh Krishi Bank.	Unit	33	OTM (NCT)	HOPE	Own fund		Planned Dates		0	21	14	7	7	28	77	
GR-03	Supply, Installation & Commissioning of 20 unit of Personal Computer, 20 unit of Offline UPS and 10 unit of Laser Printer for Bangladesh Krishi Bank.	Job	1	OTM (NCT)	HOPE	Own fund		Planned Dates		0	21	14	7	7	28	77	
GR-04	Supply of 20,000 Pes ATM Debit Card(Blank), 22,000 Pes PIN Mailer (Blank) and 22,000 Pes ATM Debit Card pouches for Bangladesh Krishi Bank.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates		0	21	14	7	7	28	77	
GR-05	Supply, Installation & Commissioning of 1 Mbps Dedicated Broadband Internet and Data Connectivity as Connectivity for 168 Branches of Bangladesh Krishi Bank.	Unit	168	OTM (NCT)	HOPE	Own fund		Planned Dates		0	21	14	7	7	28	77	
GR-06	Supply, Installation & Commissioning of 10 Nos.	Unit	10	OTM (NCT)	HOPE	Own fund		Planned Dates									

Bangladesh Krishi Bank
Annual Procurement Plan 2021-2022

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakh Tk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
	ATM Machine of Bangladesh Krishi Bank.							Planned Days Actual Dates		0	21	14	7	7	28	77	
GR-07	Supply, Installation & Commissioning of necessary Different Servers for DC of Bangladesh Krishi Bank.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates Actual Dates		0	21	14	7	7	28	77	
GR-08	Supply, Installation & Commissioning of 1 Mbps Dedicated Broadband Internet and Data Connectivity as Connectivity for 360 Branches of Bangladesh Krishi Bank.	Unit	360	OTM (NCT)	HOPE	Own fund		Planned Dates Actual Dates		0	28	14	7	7	28	84	
GR-09	Supply, Installation & Commissioning of 1 Mbps Dedicated Broadband Internet and Data Connectivity as Connectivity for 103 Branches of Bangladesh Krishi Bank.	Unit	103	OTM (NCT)	HOPE	Own fund		Planned Dates Actual Dates		0	21	14	7	7	28	77	
GR-10	Annual Maintenance Including Parts And Labour (IT Enable Services) for Disaster Recovery Site's Network Equipments (Core Router, Core Switch, Core Firewall, Server Farm Switch, DMZ Router, DMZ Firewall, DMZ Switch, Server Load Balancer, Switch etc.) and Network Accessories of Bangladesh Krishi Bank.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates Actual Dates		0	21	14	7	7	28	77	
GR-11	Supply, Installation & Commissioning of necessary Network Equipments and Security Appliance for DC of	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates Actual Dates		0	21	14	7	7	28	77	




Bangladesh Krishi Bank
Annual Procurement Plan 2021-2022

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakh Tk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
	Bangladesh Krishi Bank.							Actual Dates									
GR-12	Supply, Installation & Commissioning of 1 Mbps Dedicated Broadband Internet and Data Connectivity as Connectivity for 161 Branches of Bangladesh Krishi Bank.	Unit	161	OTM (NCT)	HOPE	Own fund		Planned Dates		0	21	14	7	7	28	77	
								Planned Days									
								Actual Dates									
GR-13	Annual Maintenance Including Parts And Labor for Disaster Recovery Site (DRS)'s Electrical Materials & Works, UPS System, Precision Air Conditioner, Comfort Air Conditioner, Raised Flooring System, Access Control System, CCTV System, Environment Monitoring System, Intelligent/Static Transfer Switch, Network Cabling, AVR, IPDU, Large Display System, VESDA System, Fire Detection & Suppression System, Pest Control System etc. of Bangladesh Krishi Bank for 03 years.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates		0	21	14	7	7	28	77	
								Planned Days									
								Actual Dates									
GR-14	Supply, Installation & Commissioning of Precision Air Condition for DC of Bangladesh Krishi Bank.	Unit	02	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR-15	Supply of 25 Router and 25 network switches for Buffer	job	01	OTM (NCT)	HOPE	Own fund		Planned Dates									

Bangladesh Krishi Bank
Annual Procurement Plan 2021-2022

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
	Stock of BKB.							Planned Days Actual Dates		0	21	14	7	7	28	77	
GR-16	Redesigned of BKB website and storage capacity enhancement	job	01	LTM (NCT)	HOPE	Own fund		Planned Dates Planned Days Actual Dates		0	21	14	7	7	28	77	
GR-17	Supply, Installation & Commissioning of 200 Online UPS for Bangladesh Krishi Bank of 03(three) years.	Unit	200	OTM (NCT)	HOPE	Own fund		Planned Dates Planned Days Actual Dates		0	21	14	7	7	28	77	
GR-18	Supply, Installation & Commissioning of Exchange Online Protection (EOP) User CSS License for E-Mail Server (Exchange Server-2013) of Bangladesh Krishi Bank for 03(Three) Years.	Unit	500	OTM (NCT)	HOPE	OTM (NCT)		Planned Dates Planned Days Actual Dates		0	21	14	7	7	28	77	
GR-19	Supply, Installation and Commissioning of Large Digital Display for Network Monitoring System of Bangladesh Krishi Bank.	Unit	2	OTM (NCT)	HOPE	OTM (NCT)		Planned Dates Planned Days Actual Dates		0	21	14	7	7	28	77	

Bangladesh Krishi Bank
Annual Procurement Plan 2021-2022

Procurement and Employees' Welfare & Transport Department
Annual Procurement Plan 2021-2022

Package No	Description of Goods	Procurement Method & Type	Contract Approving Authority	Source of Funds	Approximate Purchasing Month	Remarks
1	2	3	4	5	6	7
GR-1	(০১) আরজিএস আবেদন ফরম (০২) ফেডিট ক্যাশ ডিউচার (০৩) বিকেবি ফাইল করার (০৪) সবুজ খাম(বড়) (০৫) সবুজ খাম(ছোট) (০৬) দশ হাজার টাকার উর্ধ্বের ঋণ আবেদন ফরম (০৭) বন্ধকী দলিল(একাধিক) মুদ্রণ	LTM	HOPE	Own Fund	August 2021	-
GR-2	ডেবিট ক্যাশ ডিউচার মুদ্রণ	LTM	AA	Own Fund	August 2021	-
GR-3	ICT Security Policy-2021 মুদ্রণ	RFQ	AA	Own Fund	August 2021	-
GR-4	Wall Calendar-2022 মুদ্রণ	OTM	HOPE	Own Fund	September 2021	-
GR-5	(১) চাকতি মূলধন ঋণ আবেদন ফরম (২) চিঠি পত্র প্রেরণ রেজিঃ (৩) চিঠি পত্র প্রাপ্তি রেজিঃ মুদ্রণ	OTM	AA	Own Fund	September 2021	-
GR-6	ব্যারকের পর্যদ সভা রফেক রক্ষিত মূল্যবান ডিজকর্ম সংরক্ষণ	RFQ	AA	Own Fund	September 2021	-
GR-7	Offset Paper(A4 & Legal Size) ক্রয়	RFQ	AA	Own Fund	September 2021	-
GR-8	আই.ও ফরম(অটো কার্বন) মুদ্রণ	LTM	AA	Own Fund	October 2021	-
GR-9	ডেক বই মুদ্রণের লক্ষে সিকিউরিটি ডেক পেপার (CBS1) ক্রয়/আমদানি (১) পর্যদ সচিবালয়ের ব্যবহারের জন্য ফাইল করার (২) পিয়ন বই (৩) পেনশন আবেদন ফরম (৪) পেনশনারদের জন্য পি.পি.ও. বই (৫) এনিআর ফরম মুদ্রণ	OTM	HOPE	Own Fund	October 2021	-
GR-10		RFQ	AA	Own Fund	November 2021	-
GR-11	ফটোকপি মেশিন ক্রয়	RFQ	AA	Own Fund	November 2021	-
GR-12	প্রধান কার্যালয়ের বিভিন্ন বিভাগ/দপ্তরের জন্য ফার্নিচার ক্রয়	RFQ	AA	Own Fund	-	চারিদিক থেকে পর্যায়ক্রমে ক্রয় করা হবে

Bangladesh Krishi Bank
Annual Procurement Plan 2021-2022

Package No	Description of Goods	Procurement Method & Type	Contract Approving Authority	Source of Funds	Approximate Purchasing Month	Remarks
GR-13	আর্থজাতিক বাণিজ্য বিভাগের জন্য বিভিন্ন ধরনের স্টেটমেন্ট ফরম মুদ্রণ প্রধান কার্যালয় ও স্টাফ কলেজে কর্মরত পরিচরিতা কাজে নিয়োজিত ক্রিসিং এজেন্সি নিয়োগ	RFQ	AA	Own Fund	November 2021	-
GR-14		OTM	HOPE	Own Fund	November 2021	
GR-15	প্রধান কার্যালয়ের ব্যবহারের জন্য ক্রোকরিজ ক্রয়	RFQ	AA	Own Fund	November 2021	-
GR-16	প্রধান কার্যালয়ের ব্যবহারের জন্য ফেসিয়াল টিসু ক্রয়	RFQ	AA	Own Fund	November 2021	-
GR-17	কার/জিপ/মাইক্রোবাস ক্রয়ঃ ৬টি (৪ জিপ, ১ মাইক্রোবাস, ১ কার) ক্রয়	DPM (গণতি ইন্ডিক্স লিঃ হতে G2G পদ্ধতিতে)	HOPE	Own Fund	-	মন্ত্রণালয়ের অনুমোদন প্রতি সাপ্তাহিক করা করা হবে
GR-18	বাংলা নববর্ষ শুভেচ্ছা কার্ড মুদ্রণ	RFQ	AA	Own Fund	March 2022	
GR-19	সেহরি ও ইফতার সময়সূচি মুদ্রণ	RFQ	AA	Own Fund	March 2022	-

Annual Procurement Plan 2021-2022

Package No	Description of Goods	Procurement Method & Type	Contract Approving Authority	Source of Funds	Approximate Purchasing Month	Remarks
GR-20	ইন-উল-ফিতরের শুভেচ্ছা কার্ড মুদ্রণ	RFQ	AA	Own Fund	April 2022	-
GR-21	Offset Paper(A4 & Legal Size) ক্রয়	RFQ	AA	Own Fund	April 2022	-
GR-22	প্রধান কার্যালয়ের ব্যবহারের জন্য ক্রোকরিজ ক্রয়	RFQ	AA	Own Fund	April 2022	-
GR-23	প্রধান কার্যালয়ের ব্যবহারের জন্য ফেসিয়াল টিসু ক্রয়	RFQ	AA	Own Fund	May 2022	-

Bangladesh Krishi Bank
Annual Procurement Plan 2021-2022

Estate & Engineering Department : Annual Procurement Plan 2021-2022

ক্রমিক নং	খাতের নাম	২০২১-২০২২ অর্থ বছরের ক্রয় পরিকল্পনা
০১।	বৈদ্যুতিক স্থাপনা (এসি, জেনারেটর, আইপিএস, সোলার প্যানেল)	১। এসি ৪ বিকেবি, প্রধান কার্যালয় ও স্টাফ কলেজ সহ অন্যান্য শাখার জন্য চাহিদাপত্রের প্রেক্ষিতে এসি ক্রয়, সরবরাহ ও স্থাপন । ২। জেনারেটর ৪ বিকেবি, প্রধান কার্যালয় ও স্টাফ কলেজ সহ অন্যান্য শাখার জন্য চাহিদাপত্রের প্রেক্ষিতে জেনারেটর ক্রয়, সরবরাহ ও স্থাপন । ৩। সোলার প্যানেল ৪ বিকেবি, প্রধান কার্যালয় ও স্টাফ কলেজ সহ অন্যান্য শাখার জন্য চাহিদাপত্রের প্রেক্ষিতে সোলার প্যানেল ক্রয়, সরবরাহ ও স্থাপন ।
০২।	অফিস যন্ত্রপাতি (সিসিটিভি/অগ্নি নির্বাপক যন্ত্র)	১। অগ্নি নির্বাপক যন্ত্রপাতি: বিকেবি, প্রধান কার্যালয় ও বিভিন্ন শাখার জন্য অগ্নি নির্বাপক যন্ত্রপাতি সরবরাহ, স্থাপন ও রিক্ফিলিং কার্যাদি ।
০৩।	ইমারত নির্মাণ	১। বিকেবি, নানিয়ারচর শাখা, রাস্তামাটি এর নতুন বিতল ভবন নির্মাণ কাজ ।
০৪।	ইমারত (মেরামত ও নবায়ন)	১। রাস্তামাটি অঞ্চলস্বাধীন বিকেবি, হাংগদু শাখা মেরামত ও নবায়ন । ২। যশোর অঞ্চলস্বাধীন বিকেবি, শার্শা শাখা মেরামত ও নবায়ন । ৩। বিকেবি, বিভাগীয় কার্যালয় খুলনার বাউভারী ওয়াল মেরামত ও নবায়ন । ৪। বিকেবি, প্রধান কার্যালয় ভবনের বিভিন্ন সংস্কার ও মেরামত কাজ । ৫। বিকেবি নিজস্ব স্থাপনাসমূহ মেরামত ও নবায়ন । ৬। বিকেবি, স্টাফ কলেজ গ্রাঙ্গনে মাটি ত্রয়টিসহ ড্রেন নির্মাণ কাজ । ৭। বিকেবি, স্টাফ কলেজ গ্রাঙ্গনে বিদ্যমান পুকুরের সৌন্দর্য বর্ধন কাজ ।
০৬।	অফিস যন্ত্রপাতি (মেরামত)	১। বিকেবি নিজস্ব এয়ারকুলারসমূহ মেরামত ও নবায়ন । ২। বিকেবি, প্রধান কার্যালয়ের যাবতীয় ইলেকট্রিক্যাল সম্পর্কিত কাজসমূহ । ৩। বিকেবি, প্রধান কার্যালয় ও স্টাফ কলেজ কম্প্লেক্সের জেনারেটর ও সিসিটিভি সমূহ মেরামত কাজ । ৪। বিকেবি, প্রধান কার্যালয় ভবনের জেনারেটর ও লিফটসমূহ মেরামত কাজ ।


(মোঃ ইয়াহিয়া উইদা)
উর্ধ্বতন মুখ্য কর্মকর্তা


(জামিল হোসেন)
সহকারী মহাব্যবস্থাপক
(বিভাগীয় দায়িত্বে)