

**ANNUAL PROCUREMENT PLAN**  
**FY 2022-2023**

Ministry/Division : Ministry of Finance(Banking Division)  
Agency : Bangladesh Krishi Bank  
Procuring Entity Name & Code : BKB, Chief Regional Office, Tangail(South) Code:----

**Budget: Revenue(Operational Expense)**

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Supply of Local Printing for Bangladesh Krishi Bank under Chief Regional office, Tangail(South).	No	20	RFQ	HOPE	OWN Fund	1.50	Planned Dates									
								Planned Days		0	10	0	07	07	07	31	7
								Actual Dates									
GR-4	Supply of Jeep Car Tyre for Bangladesh Krishi Bank under, Chief Regional office, Tangail(South).	No	02	RFQ	HOPE	OWN Fund	0.40	Planned Dates									
								Planned Days		0	10	0	07	07	07	31	7
								Actual Dates									
GR-5	Repair , painting and servicing of Jeep Car for Bangladesh Krishi Bank under, Chief Regional office, Tangail(South).	No	LS	RFQ	HOPE	OWN Fund	0.50	Planned Dates									
								Planned Days		0	10	0	07	07	07	31	7
								Actual Dates									
GR-8	Supply of Jeep Car Tyre for Bangladesh Krishi Bank under, Chief Regional office, Tangail(South).	No	02	RFQ	HOPE	OWN Fund	0.40	Planned Dates									
								Planned Days		0	10	0	07	07	07	31	7
								Actual Dates									
GR-9	Supply of Local Printing for Bangladesh Krishi Bank under, Chief Regional office, Tangail(South)..	No	25	RFQ	HOPE	OWN Fund	1.50	Planned Dates									
								Planned Days		0	10	0	07	07	07	31	7
								Actual Dates									

*M. Anwar*  
26.07.22  
মাহফুজুর রহমান  
নির্বাহী প্রকৌশলী (সিভিল)  
বাংলাদেশ কৃষি ব্যাংক  
মুখ্য আঞ্চলিক কার্যালয়  
টাঙ্গাইল (দক্ষিণ)

*স্বাক্ষর*  
26/07/22  
সহকারী ব্যবস্থাপক  
বাংলাদেশ কৃষি ব্যাংক  
মুখ্য আঞ্চলিক কার্যালয়  
টাঙ্গাইল (দক্ষিণ)

অনুমোদিত  
*স্বাক্ষর*  
26/07/22  
খালেদুজ্জামান ইয়াসিন  
মুখ্য আঞ্চলিক ব্যবস্থাপক  
বাংলাদেশ কৃষি ব্যাংক  
মুখ্য আঞ্চলিক কার্যালয়  
টাঙ্গাইল (দক্ষিণ)

**ANNUAL PROCUREMENT PLAN**  
**FY 2022-2023**

Ministry/Division : Ministry of Finance(Banking Division)  
Agency : Bangladesh Krishi Bank  
Procuring Entity Name & Code : BKB, Chief Regional Office, Tangail(South) Code:----

**Budget: Revenue(Operational Expense)**

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Supply of Local Printing for Bangladesh Krishi Bank under Chief Regional office, Tangail(South).	No	20	RFQ	HOPE	OWN Fund	1.50	Planned Dates									
								Planned Days		0	10	0	07	07	07	31	7
								Actual Dates									
GR-4	Supply of Jeep Car Tyre for Bangladesh Krishi Bank under, Chief Regional office, Tangail(South).	No	02	RFQ	HOPE	OWN Fund	0.40	Planned Dates									
								Planned Days		0	10	0	07	07	07	31	7
								Actual Dates									
GR-5	Repair , painting and servicing of Jeep Car for Bangladesh Krishi Bank under, Chief Regional office, Tangail(South).	No	LS	RFQ	HOPE	OWN Fund	0.50	Planned Dates									
								Planned Days		0	10	0	07	07	07	31	7
								Actual Dates									
GR-8	Supply of Jeep Car Tyre for Bangladesh Krishi Bank under, Chief Regional office, Tangail(South).	No	02	RFQ	HOPE	OWN Fund	0.40	Planned Dates									
								Planned Days		0	10	0	07	07	07	31	7
								Actual Dates									
GR-9	Supply of Local Printing for Bangladesh Krishi Bank under, Chief Regional office, Tangail(South)..	No	25	RFQ	HOPE	OWN Fund	1.50	Planned Dates									
								Planned Days		0	10	0	07	07	07	31	7
								Actual Dates									

*M. Anwar*  
26.07.22  
মাহফুজুর রহমান  
নির্বাহী প্রকৌশলী (সিভিল)  
বাংলাদেশ কৃষি ব্যাংক  
মুখ্য আঞ্চলিক কার্যালয়  
টাঙ্গাইল (দক্ষিণ)

*স্বাক্ষর*  
26/07/22  
সহকারী ব্যবস্থাপক  
বাংলাদেশ কৃষি ব্যাংক  
মুখ্য আঞ্চলিক কার্যালয়  
টাঙ্গাইল (দক্ষিণ)

অনুমোদিত  
*স্বাক্ষর*  
26/07/22  
খালেদুজ্জামান ইয়ামিন  
মুখ্য আঞ্চলিক ব্যবস্থাপক  
বাংলাদেশ কৃষি ব্যাংক  
মুখ্য আঞ্চলিক কার্যালয়  
টাঙ্গাইল (দক্ষিণ)



**ANNUAL PROCUREMENT PLAN**  
**FY 2022-2023**

Ministry/Division : Ministry of Finance(Banking Division)  
Agency : Bangladesh Krishi Bank  
Procuring Entity Name & Code : BKB, Chief Regional Office, Tangail(South) Code:----

**Budget: Revenue(Operational Expense)**

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Supply of Local Printing for Bangladesh Krishi Bank under Chief Regional office, Tangail(South).	No	20	RFQ	HOPE	OWN Fund	1.50	Planned Dates									
								Planned Days		0	10	0	07	07	07	31	7
								Actual Dates									
GR-4	Supply of Jeep Car Tyre for Bangladesh Krishi Bank under, Chief Regional office, Tangail(South).	No	02	RFQ	HOPE	OWN Fund	0.40	Planned Dates									
								Planned Days		0	10	0	07	07	07	31	7
								Actual Dates									
GR-5	Repair , painting and servicing of Jeep Car for Bangladesh Krishi Bank under, Chief Regional office, Tangail(South).	No	LS	RFQ	HOPE	OWN Fund	0.50	Planned Dates									
								Planned Days		0	10	0	07	07	07	31	7
								Actual Dates									
GR-8	Supply of Jeep Car Tyre for Bangladesh Krishi Bank under, Chief Regional office, Tangail(South).	No	02	RFQ	HOPE	OWN Fund	0.40	Planned Dates									
								Planned Days		0	10	0	07	07	07	31	7
								Actual Dates									
GR-9	Supply of Local Printing for Bangladesh Krishi Bank under, Chief Regional office, Tangail(South)..	No	25	RFQ	HOPE	OWN Fund	1.50	Planned Dates									
								Planned Days		0	10	0	07	07	07	31	7
								Actual Dates									

*M. Anwar*  
26.07.22  
মাহফুজুর রহমান  
নির্বাহী প্রকৌশলী (সিভিল)  
বাংলাদেশ কৃষি ব্যাংক  
মুখ্য আঞ্চলিক কার্যালয়  
টাঙ্গাইল (দক্ষিণ)

*স্বাক্ষর*  
26/07/22  
সহকারী ব্যবস্থাপক  
বাংলাদেশ কৃষি ব্যাংক  
মুখ্য আঞ্চলিক কার্যালয়  
টাঙ্গাইল (দক্ষিণ)

অনুমোদিত  
*স্বাক্ষর*  
26/07/22  
খালেদুজ্জামান ইয়াসিন  
মুখ্য আঞ্চলিক ব্যবস্থাপক  
বাংলাদেশ কৃষি ব্যাংক  
মুখ্য আঞ্চলিক কার্যালয়  
টাঙ্গাইল (দক্ষিণ)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-10	Repair , painting and servicing of Jeep Car for Bangladesh Krishi Bank under, Chief Regional office, Tangail(South).	No	LS	RFQ	HOPE	OWN Fund	0.50	Planned Dates									
								Planned Days		0	10	0	07	07	07	31	7
								Actual Dates									
	<b>Total Value of Goods procurement</b>					<b>Total</b>	<b>4.80</b>										

**ANNUAL PROCUREMENT PLAN  
FY 2022-2023**

Ministry/Division : Ministry of Finance(Banking Division)  
Agency : Bangladesh Krishi Bank  
Procuring Entity Name & Code : BKB, Chief Regional Office, Tangail(South) Code:----

**Budget: Revenue(Capital Expense)**

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-2	Supply, Installation and Commissioning of Personal Computer (PC), Offline Ups, Laser Printer, Flatbed scanner, Document Scanner & Online Ups for Bangladesh Krishi Bank under, Chief Regional office, Tangail(South).	No	06	RFQ	HOPE	OWN Fund	2.50	Planned Dates									
								Planned Days		0	10	0	07	07	07	31	7
								Actual Dates									


*M. Anwar*  
26.07.22  
মাহফুজুর রহমান  
নির্বাহী প্রকৌশলী (সিভিল)  
বাংলাদেশ কৃষি ব্যাংক  
মুখ্য আঞ্চলিক কার্যালয়  
টাঙ্গাইল (দক্ষিণ)


*[Signature]*  
আব্দুল হামিদ  
সহকারী সিনিয়র অফিসার  
বাংলাদেশ কৃষি ব্যাংক  
মুখ্য আঞ্চলিক কার্যালয়  
টাঙ্গাইল (দক্ষিণ)


*[Signature]*  
24/09/22  
খালেদুজ্জামান ইয়ামিন  
মুখ্য আঞ্চলিক ব্যবস্থাপক  
বাংলাদেশ কৃষি ব্যাংক  
মুখ্য আঞ্চলিক কার্যালয়  
টাঙ্গাইল (দক্ষিণ)



Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-3	Supply, Installation and Commissioning of Furniture and furniture excessories for Bangladesh Krishi Bank under Chief Regional office, Tangail(South).	No	15	RFQ	HOPE	OWN Fund	2.50	Planned Dates								-	-
								Planned Days		0	10	0	07	07	07	31	7
								Actual Dates									
GR-6	Supply, Installation and Commissioning of Furniture and furniture excessories for Bangladesh Krishi Bank under Chief Regional office, Tangail(South).	No	LS	RFQ	HOPE	OWN Fund	2.50	Planned Dates								-	-
								Planned Days		0	10	0	07	07	07	31	7
								Actual Dates									
GR-7	Supply, Installation and Commissioning of Personal Computer (PC), Offline Ups, Laser Printer, Flatbed scanner, Document Scanner & Online Ups for Bangladesh Krishi Bank under Chief Regional office, Tangail(South).	No	LS	RFQ	HOPE	OWN Fund	2.50	Planned Dates								-	-
								Planned Days		0	10	0	07	07	07	31	7
								Actual Dates									
	<b>Total Value of Goods procurement</b>					<b>Total</b>	<b>10.00</b>										

  
 26.07.22  
 মাহফুজুর রহমান  
 নির্বাহী প্রকৌশলী (সিভিল)  
 বাংলাদেশ কৃষি ব্যাংক  
 মূখ্য আঞ্চলিক কার্যালয়  
 টাঙ্গাইল (দক্ষিণ)

  
 আব্দুল করিম আহমেদ  
 সহকারী মহাব্যবস্থাপক  
 বাংলাদেশ কৃষি ব্যাংক  
 মূখ্য আঞ্চলিক কার্যালয়  
 টাঙ্গাইল (দক্ষিণ)

  
 26/07/22  
 খালেদুজ্জামান ইয়ামিন  
 মূখ্য আঞ্চলিক ব্যবস্থাপক  
 বাংলাদেশ কৃষি ব্যাংক  
 মূখ্য আঞ্চলিক কার্যালয়  
 টাঙ্গাইল (দক্ষিণ)